

Requirement Analysis Phase

Page 1 of 10

Introduction to Requirement Analysis

Introduction to Requirement Analysis

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **introduction to requirement analysis** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to introduction to requirement analysis. The output can then be used as an input for the next project activity.

Student Project Reference

Requirement Analysis Phase

Page 2 of 10

Identifying Stakeholders

Identifying Stakeholders

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **identifying stakeholders** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to identifying stakeholders. The output can then be used as an input for the next project activity.

Requirement Analysis Phase

Page 3 of 10

Functional Requirements

Functional Requirements

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **functional requirements** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to functional requirements. The output can then be used as an input for the next project activity.

Requirement Analysis Phase

Page 4 of 10

Non-Functional Requirements

Non-Functional Requirements

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **non-functional requirements** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to non-functional requirements. The output can then be used as an input for the next project activity.

Student Project Reference

Requirement Analysis Phase

Page 5 of 10

User Requirements

User Requirements

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **user requirements** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to user requirements. The output can then be used as an input for the next project activity.

Requirement Analysis Phase

Page 6 of 10

Technical Requirements

Technical Requirements

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **technical requirements** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to technical requirements. The output can then be used as an input for the next project activity.

Requirement Analysis Phase

Page 7 of 10

Requirement Gathering Methods

Requirement Gathering Methods

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **requirement gathering methods** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to requirement gathering methods. The output can then be used as an input for the next project activity.

Student Project Reference

Requirement Analysis Phase

Page 8 of 10

Requirement Prioritization

Requirement Prioritization

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **requirement prioritization** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to requirement prioritization. The output can then be used as an input for the next project activity.

Student Project Reference

Requirement Analysis Phase

Page 9 of 10

Requirement Validation

Requirement Validation

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **requirement validation** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to requirement validation. The output can then be used as an input for the next project activity.

Requirement Analysis Phase

Page 10 of 10

Phase Summary

Phase Summary

This phase identifies what the project must do, who will use it, and what constraints must be considered. Clear requirements reduce confusion during later stages.

This page focuses on **phase summary** as part of the requirement analysis phase. A project team should approach this activity systematically, record important decisions, and connect each decision to the overall project objective.

Key points

- Define the purpose clearly before starting the activity.
- Identify the people, information, tools, and resources involved.
- Record assumptions and decisions so that the team has a common reference.
- Review the work with team members and make improvements when necessary.

Practical approach

Start with the project objective and then break the work into smaller, understandable actions. Use simple tables, diagrams, checklists, or examples where appropriate. Keep the work realistic for the available time, skills, and resources.

Example

For a student project such as a college event management system, this activity could include defining users such as students and coordinators, identifying the information they need, and deciding how the system will support registration, schedules, notifications, or reports.

Expected outcome

At the end of this activity, the team should have a clear and reviewable output related to phase summary. The output can then be used as an input for the next project activity.